Space Allocation Committee
October 8, 2008

Attending: Andrew Crowe (WSA), Patrick Gorenchan, Susan Kamman, John Goes, Bassam Harik, Diane Anderson, David Dakin, Barbara McKinney, Lowell Rinker

Auxiliary Enterprises / Moore Hall:
Demolition on the 4th floor of Moore Hall is finished. Architectural remodeling work underway to complete spaces for Auxiliary Enterprises.

Faculty Senate / Turn Two / Diversity and Inclusion offices relocation:
The Provost’s office has the necessary information for proposed relocation of offices into Moore Hall and Trimpe Building. Funding approval is being considered. Users need to look into methods of scheduling shared conference rooms in Moore Hall, such as installing Room Wizards.

ROTC / Surplus Sales:
The plan to put up a wall in the current Surplus Sales room to create space for ROTC training is still waiting for confirmation with Remodeling Services.

Central Kohrman:
The Central Kohrman renovation is planned to be completed before December break. The Registrar needs floor plans, room numbers, and number of seats per room.

Sangren Hall:
President Dunn has directed Campus Facilities to plan the Sangren Hall renovation as one project and not break it down into pieces that reflect the “Phase One, “Phase Two” approval sequence devised by the Legislature. Prior to any construction, temporary homes need to be determined for all the current occupants and functions, including offices, clinics, classrooms, computer labs, and the Education Library. A Building Steering Committee will be formed to deal with these and other renovation issues.

Architecture firm selection will start with a Request For Qualifications, to take place in November. Included in the requirements will be experience in sustainable building design.

University Archives and Regional History Collection:
The President has approved the project to proceed to Schematic Design. The proposed location is on the Oakland Drive Campus, across the street from the AT Building.

Bernhard Center:
The project team is conducting workshops with students. Design is proceeding, with work expected to begin in early 2009.

Next meeting will be on November 12, 2008, at 9 a.m. in the President’s Conference Room.